Approved For Releass2002/01/07 : CIA-RDP78-04718A0004-Q.0610005-3

6 August 1952

FOR DIRECTOR!'S LOG

SUBJECT: Air Conditioning

1, The contractor started the installation of the air
conditioning equipment in Riverside Stadium on Monday, L August
1952, Bids for the implementation of the water and power systems
in Riverside Stadium will be opened on the 8th of fngust and an
immediate award of contract will be made providing for completion
within 30 days,

2. Forty-one (L1) l-ton units have been received; 11 of
these have been installed in the most critical areas on the second
floor of Temporary J Building; 10 units are of the water package
type which require plumbing and will be installed in critical
areas to be selected; and 20 window type units which have not
been installed.

3. Public Bulldings Service is now in the process of
awarding contracts for electric outlets and installation of units
25X1A6A in the entire Quarters I Building, the second floors of 25X1A6A

I 2¢ Temporary I, J, M and @ Buildings.

L., The 819 air conditioning units already ordered will cost
$289,126,55, Since the exact cost of the work described in
paragraph 3 above is not available, it is not known what this
will be. However, it is estimated at approximately $100,000.

5. Now that approval has been granted by the Bureau of the
Budget to expend $750,000 for the installation of air conditioning
equipment in all temporary buildings, we are proceeding with the
requisitioning of the air conditioning equipment. This will be
done immediately,

25X1A9A

Chief, Administrative ce
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